
Field Note Record
Contract No. Station Mile/Line: Staked by Date
9667 North and South Sca... MP 79.47 North and South Scale Pits O'Bunco Engineerin... 6/14/2021

Calculated by Date Work Started Date Work Completed  Date

Jon Lund 10/5/2021 7/6/2021

Inspector Date Reviewed by Date
Jon Lund 9/7/2021 Clint Bucknell 10/5/2021

Checked by Date Materials Mgr. Date Materials

Dean A. Long 10/6/2021 Rob Florence 10/7/2021 Yes

Bid Item 3
SCALE PIT DRAINAGE

Group # 1
Lump Sum (L.S)
Estimate # 4
$/Unit: 14,000.00 for both the North and South Scale Pits

Date / Station / Calc / Quantity
9-7-21 to 10-5-21

See attached spreadsheet.

Okay to pay = $ 187.02

Activity Summary:
9-7-21 Installed one 2 inch Sch. 80 elbow; Installed a stand of 2 inch Sch. 80 drain pipe (5'-6" and 
5'-8") that is not cut to length;
9-8-21 Backfilled vertical section of 2 inch drain pipe hole for the north scale pit; 5.67' x 1.17' x 1.17' = 7.62 CF = 0.29 CY = 0.53 Ton;
9-8-21 Grouted grate inlets in south scale pit in preparation for tomorrow's concrete pour; Used ~1/8 of a 50 lb bag = 6.25 lbs;
9-10-21 Placed and compacted gravel backfill for pipe zone bedding for existing storm water drain line for roof drains at 22' x 3' x 0.5' = 33 CF = 1.22 CY = 
2.26 Tons;
9-16-21 Grouted the "v" bottom of the east catch basin in the north scale pit; They used one 50 lb bag of Speed Crete PM; Massana needed a flat bottom to 
set the sump pump;
9-28-21 One 2 inch elbow and ~6 feet of 2 inch sch. 80 drain pipe has been added to the south scale pit 2 inch drain pipe; This ~6 ft. will eventually get cut 
shorter once the trench under the approach slab is cut;
9-29-21 Applied 1/4 of 50 Lb bag of approved grout around the ends of the 6 inch drain pipe in the south scale pit catch basins;
10-4-21 Placed approximately 2.3 CF = 0.09 CY = 0.16 Tons pipe zone bedding around 2 inch vertical drain pipe in south scale pit;
10-5-21 Placed approx. 2.05 CF = 0.08 CY = 0.14 Tons pipe zone bedding around 2 inch vertical drain pipe in south scale pit;

Shipment Tag/Stamp # Make/Model/Product #

Item 
Num

Material Brand 
Name/Model Type

Manufacturer Brand Name / 
Model Type

RAMS/QP
L Ref. No.

Code Basis of 
Accept

Acceptance
Used 
Y/N

FNR #
(Office Use)

Date Quan.



003.03 Solid Wall PVC 
Culvert Pipe, 
Storm Sewer 
Pipe, and 
Sanitary Sewer 
Pipe

IPEX QPL-0002 310
1

Concrete 
Pipe 
Acceptance 
Report, Mfr. 
Cert. or 
Visual 
Acceptance 
per option 
used (See 
Const. 
Manual 9-4)

Y FNR-0040 9-7-21 5.67 Ft.

003.03 Other
PVC Fittings

Spears Mfg. RAM-
0004.7

7 Concrete 
Pipe 
Acceptance 
Report, Mfr. 
Cert. or 
Visual 
Acceptance 
per option 
used (See 
Const. 
Manual 9-4)

Y FNR-0041 9-7-21 1 Each

003.07.
01

Gravel BKF for 
Pipe Zone 
Bedding

ECP Pipe Zone 
Bedding

RAM-
0007.2

8 VISUAL 
STANDARD 
PLAN 55.20-
02

Y FNR-0042 9-8-21 0.53 Ton

003.06.
03

Other
Mortar Type 2 

Euclid Chemical Speed Crete 
PM

QPL-0010 311
3

Visual 
Acceptance 
per CM 9-
1.4C & 
Confirmation 
of Standard 
Specs 
Blending 
Ratio or 
Conformance 
to Mix Design 
(Per CM 9-
4.81)

Y FNR-0043 9-8-21 6.25 LBS

003.07.
01

Gravel BKF for 
Pipe Zone 
Bedding

ECP Pipe Zone 
Bedding

RAM-
0007.2

8 VISUAL 
STANDARD 
PLAN 55.20-
02

Y FNR-0044 9-10-21 2.26 Tons

003.06.
03

Other
Mortar Type 2 

Euclid Chemical Speed Crete 
PM

QPL-0010 311
3

Visual 
Acceptance 
per CM 9-
1.4C & 
Confirmation 
of Standard 
Specs 
Blending 
Ratio or 
Conformance 
to Mix Design 
(Per CM 9-
4.81)

Y FNR-0045 9-16-21 50 LBS

003.03 Solid Wall PVC 
Culvert Pipe, 
Storm Sewer 
Pipe, and 
Sanitary Sewer 
Pipe

IPEX QPL-0002 310
1

Concrete 
Pipe 
Acceptance 
Report, Mfr. 
Cert. or 
Visual 
Acceptance 
per option 
used (See 
Const. 
Manual 9-4)

Y FNR-0046 9-28-21 6 FT.

003.03 Other
PVC Fittings

Spears Mfg. RAM-
0004.7

7 Y FNR-0047 9-28-21 1 EACH



DOT Form IP 422-635ER EF
       Revised 4/2009

Concrete 
Pipe 
Acceptance 
Report, Mfr. 
Cert. or 
Visual 
Acceptance 
per option 
used (See 
Const. 
Manual 9-4)

003.06.
03

Other
Mortar Type 2 

Euclid Chemical Speed Crete 
PM

QPL-0010 311
3

Visual 
Acceptance 
per CM 9-
1.4C & 
Confirmation 
of Standard 
Specs 
Blending 
Ratio or 
Conformance 
to Mix Design 
(Per CM 9-
4.81)

Y FNR-0048 9-29-21 12.5 LBS

003.07.
01

Gravel BKF for 
Pipe Zone 
Bedding

ECP Pipe Zone 
Bedding

RAM-
0007.2

8 VISUAL 
STANDARD 
PLAN 55.20-
02

Y FNR-0049 10-4-21 0.16 TONS

003.07.
01

Gravel BKF for 
Pipe Zone 
Bedding

ECP Pipe Zone 
Bedding

RAM-
0007.2

8 VISUAL 
STANDARD 
PLAN 55.20-
02

Y FNR-0050 10-5-21 0.14 TONS

Item Num Item Description Grp Date Work 
Completed

Unit Quantity Ledger 
Entry No.

Posted By Checked By Est. No.
Init. Date  Init. Date

0003 SCALE PIT DRAINAGE 01 10/5/21 L.S. 187.02 036 DAL 10/6/21 EK 10/6/21 4

Attachments

Lump Sum Bid Item 
Tracking Sheet.xlsx
Microsoft Excel 
Worksheet
80.9 KB



9667 I-90 / CLE ELUM VICINITY WB - WEIGH STATION PRESERVATION

Item 2 - Removing Existing Sturcture

Lump Sum Amount -  $ 69,619.00 Plan Sheet S1 Shows Extents of Removal which does not include shoring extents.

%

Amount Complete Amount Due

Scale Pit Concrete Slabs/Walls/Plinths $35,000.00 50.00% $17,500.00

Scale Pit Approach Slabs $10,400.00 15.00% $1,560.00

Sidewalk, Curb and Gutter $1,800.00 30.00% $540.00

Scale Pit Steel Frames & Internal Components $22,419.00 50.00% $11,209.50

$69,619.00 $30,809.50

%

Amount Complete Amount Due

Scale Pit Concrete Slabs/Walls/Plinths $35,000.00 $0.00

Scale Pit Approach Slabs $10,400.00 15.00% $1,560.00

Sidewalk, Curb and Gutter $1,800.00 50.00% $900.00

Scale Pit Steel Frames & Internal Components $22,419.00 $0.00

$69,619.00 $2,460.00

%

Amount Complete Amount Due

Scale Pit Concrete Slabs/Walls/Plinths $35,000.00 50.00% $17,500.00

Scale Pit Approach Slabs $10,400.00 $0.00

Sidewalk, Curb and Gutter $1,800.00 $0.00

Scale Pit Steel Frames & Internal Components $22,419.00 50.00% $11,209.50

$69,619.00 $28,709.50

%

Amount Complete Amount Due

Scale Pit Concrete Slabs/Walls/Plinths $35,000.00 $0.00

Scale Pit Approach Slabs $10,400.00 35.00% $3,640.00

Sidewalk, Curb and Gutter $1,800.00 20.00% $360.00

Scale Pit Steel Frames & Internal Components $22,419.00 $0.00

$69,619.00 $4,000.00

%

Amount Complete Amount Due

Scale Pit Concrete Slabs/Walls/Plinths $35,000.00 $0.00

Scale Pit Approach Slabs $10,400.00 $0.00

Sidewalk, Curb and Gutter $1,800.00 $0.00

Scale Pit Steel Frames & Internal Components $22,419.00 $0.00

ESTIMATE #1

ESTIMATE #2

ESTIMATE #3

ESTIMATE #4

ESTIMATE #5



$69,619.00 $0.00

%

Amount Complete Amount Due

Scale Pit Concrete Slabs/Walls/Plinths $35,000.00 $0.00

Scale Pit Approach Slabs $10,400.00 $0.00

Sidewalk, Curb and Gutter $1,800.00 $0.00

Scale Pit Steel Frames & Internal Components $22,419.00 $0.00

$69,619.00 $0.00

%

Amount Complete Amount Due

Scale Pit Concrete Slabs/Walls/Plinths $35,000.00 $0.00

Scale Pit Approach Slabs $10,400.00 $0.00

Sidewalk, Curb and Gutter $1,800.00 $0.00

Scale Pit Steel Frames & Internal Components $22,419.00 $0.00

$69,619.00 $0.00

ESTIMATE #7

ESTIMATE #6



Plan Sheet S1 Shows Extents of Removal which does not include shoring extents.

Total % Total Paid

Complete to Date

50.00% $17,500.00

15.00% $1,560.00

30.00% $540.00

50.00% $11,209.50

$30,809.50

Total % Total Paid

Complete to Date

50.00% $17,500.00

30.00% $3,120.00

80.00% $1,440.00

50.00% $11,209.50

$33,269.50

Total % Total Paid

Complete to Date

100.00% $35,000.00

30.00% $3,120.00

80.00% $1,440.00

100.00% $22,419.00

$61,979.00

Total % Total Paid

Complete to Date

100.00% $35,000.00

65.00% $6,760.00

100.00% $1,800.00

100.00% $22,419.00

$65,979.00

Total % Total Paid

Complete to Date

100.00% $35,000.00

65.00% $6,760.00

100.00% $1,800.00

100.00% $22,419.00

ESTIMATE #1

ESTIMATE #2

ESTIMATE #3

ESTIMATE #4

ESTIMATE #5



$65,979.00

Total % Total Paid

Complete to Date

100.00% $35,000.00

65.00% $6,760.00

100.00% $1,800.00

100.00% $22,419.00

$65,979.00

Total % Total Paid

Complete to Date

100.00% $35,000.00

65.00% $6,760.00

100.00% $1,800.00

100.00% $22,419.00

$65,979.00

ESTIMATE #7

ESTIMATE #6



9667 I-90 / CLE ELUM VICINITY WB - WEIGH STATION PRESERVATION

Item 3 - Scale Pit Drainage

Lump Sum Amount -  $ 14,000.00

%

Amount Complete Amount Due

Type 1 Catch Basins $9,500.00 0.00% $0.00

Sump Pumps & Piping $2,000.00 0.00% $0.00

Drain Pipe $2,500.00 0.00% $0.00

$14,000.00 $0.00

%

Amount Complete Amount Due

Type 1 Catch Basins $9,500.00 50.00% $4,750.00

Sump Pumps & Piping $2,000.00 $0.00

Drain Pipe $2,500.00 20.51% $512.82

$14,000.00 $5,262.82

%

Amount Complete Amount Due

Type 1 Catch Basins $9,500.00 50.00% $4,750.00

Sump Pumps & Piping $2,000.00 $0.00

Drain Pipe $2,500.00 20.83% $520.83

$14,000.00 $5,270.83

%

Amount Complete Amount Due

Type 1 Catch Basins $9,500.00 $0.00

Sump Pumps & Piping $2,000.00 $0.00

Drain Pipe $2,500.00 7.48% $187.02

$14,000.00 $187.02

%

Amount Complete Amount Due

Type 1 Catch Basins $9,500.00 $0.00

Sump Pumps & Piping $2,000.00 $0.00

Drain Pipe $2,500.00 $0.00

$14,000.00 $0.00

%

Amount Complete Amount Due

ESTIMATE #1

ESTIMATE #2

ESTIMATE #3

ESTIMATE #4

ESTIMATE #5

ESTIMATE #6



Type 1 Catch Basins $9,500.00 $0.00

Sump Pumps & Piping $2,000.00 $0.00

Drain Pipe $2,500.00 $0.00

$14,000.00 $0.00

%

Amount Complete Amount Due

Type 1 Catch Basins $9,500.00 $0.00

Sump Pumps & Piping $2,000.00 $0.00

Drain Pipe $2,500.00 $0.00

$14,000.00 $0.00

ESTIMATE #7



Total % Total Paid

Complete to Date

0.00% $0.00

0.00% $0.00

0.00% $0.00

$0.00

Total % Total Paid

Complete to Date

50.00% $4,750.00

0.00% $0.00

20.51% $512.82

$5,262.82

Total % Total Paid

Complete to Date

100.00% $9,500.00

0.00% $0.00

41.35% $1,033.65

$10,533.65

Total % Total Paid

Complete to Date

100.00% $9,500.00

0.00% $0.00

48.83% $1,220.67

$10,720.67

Total % Total Paid

Complete to Date

100.00% $9,500.00

0.00% $0.00

48.83% $1,220.67

$10,720.67

Total % Total Paid

Complete to Date

ESTIMATE #1

ESTIMATE #2

ESTIMATE #3

ESTIMATE #4

ESTIMATE #5

ESTIMATE #6



100.00% $9,500.00

0.00% $0.00

48.83% $1,220.67

$10,720.67

Total % Total Paid

Complete to Date

100.00% $9,500.00

0.00% $0.00

48.83% $1,220.67

$10,720.67

ESTIMATE #7



9667 I-90 / CLE ELUM VICINITY WB - WEIGH STATION PRESERVATION

Item  4 - Shoring or Extra Excavation CL. A

Lump Sum Amount -  $ 30,000.00

%

Amount Complete Amount Due

Engineering $5,000.00 100.00% $5,000.00

Install Shoring North Pit $10,000.00 100.00% $10,000.00

Remove Shoring North Pit $2,500.00 0.00% $0.00

Install Shoring South Pit $10,000.00 0.00% $0.00

Remove Shoring South Pit $2,500.00 0.00% $0.00

$30,000.00 $15,000.00

%

Amount Complete Amount Due

Engineering $5,000.00 $0.00

Install Shoring North Pit $10,000.00 $0.00

Remove Shoring North Pit $2,500.00 $0.00

Install Shoring South Pit $10,000.00 5.00% $500.00

Remove Shoring South Pit $2,500.00 $0.00

$30,000.00 $500.00

%

Amount Complete Amount Due

Engineering $5,000.00 $0.00

Install Shoring North Pit $10,000.00 $0.00

Remove Shoring North Pit $2,500.00 15.00% $375.00

Install Shoring South Pit $10,000.00 95.00% $9,500.00

Remove Shoring South Pit $2,500.00 $0.00

$30,000.00 $9,875.00

%

Amount Complete Amount Due

Engineering $5,000.00 $0.00

Install Shoring North Pit $10,000.00 $0.00

Remove Shoring North Pit $2,500.00 85.00% $2,125.00

Install Shoring South Pit $10,000.00 $0.00

Remove Shoring South Pit $2,500.00 5.00% $125.00

$30,000.00 $2,250.00

%

Amount Complete Amount Due

ESTIMATE #1

ESTIMATE #2

ESTIMATE #3

ESTIMATE #4

ESTIMATE #5



Engineering $5,000.00 $0.00

Install Shoring North Pit $10,000.00 $0.00

Remove Shoring North Pit $2,500.00 $0.00

Install Shoring South Pit $10,000.00 $0.00

Remove Shoring South Pit $2,500.00 $0.00

$30,000.00 $0.00

%

Amount Complete Amount Due

Engineering $5,000.00 $0.00

Install Shoring North Pit $10,000.00 $0.00

Remove Shoring North Pit $2,500.00 $0.00

Install Shoring South Pit $10,000.00 $0.00

Remove Shoring South Pit $2,500.00 $0.00

$30,000.00 $0.00

%

Amount Complete Amount Due

Engineering $5,000.00 $0.00

Install Shoring North Pit $10,000.00 $0.00

Remove Shoring North Pit $2,500.00 $0.00

Install Shoring South Pit $10,000.00 $0.00

Remove Shoring South Pit $2,500.00 $0.00

$30,000.00 $0.00

ESTIMATE #7

ESTIMATE #6



Total % Total Paid

Complete to Date

100.00% $5,000.00

100.00% $10,000.00

0.00% $0.00

0.00% $0.00

0.00% $0.00

$15,000.00

Total % Total Paid

Complete to Date

100.00% $5,000.00

100.00% $10,000.00

0.00% $0.00

5.00% $500.00

0.00% $0.00

$15,500.00

Total % Total Paid

Complete to Date

100.00% $5,000.00

100.00% $10,000.00

15.00% $375.00

100.00% $10,000.00

0.00% $0.00

$25,375.00

Total % Total Paid

Complete to Date

100.00% $5,000.00

100.00% $10,000.00

100.00% $2,500.00

100.00% $10,000.00

5.00% $125.00

$27,625.00

Total % Total Paid

Complete to Date

ESTIMATE #1

ESTIMATE #2

ESTIMATE #3

ESTIMATE #4

ESTIMATE #5



100.00% $5,000.00

100.00% $10,000.00

100.00% $2,500.00

100.00% $10,000.00

5.00% $125.00

$27,625.00

Total % Total Paid

Complete to Date

100.00% $5,000.00

100.00% $10,000.00

100.00% $2,500.00

100.00% $10,000.00

5.00% $125.00

$27,625.00

Total % Total Paid

Complete to Date

100.00% $5,000.00

100.00% $10,000.00

100.00% $2,500.00

100.00% $10,000.00

5.00% $125.00

$27,625.00

ESTIMATE #7

ESTIMATE #6



9667 I-90 / CLE ELUM VICINITY WB - WEIGH STATION PRESERVATION

Item 5 - North Scale Pit Replacement

Lump Sum Amount -  $ 290,545.00

%

Amount Complete Amount Due

Footing Slab $67,200.00 0.00% $0.00

Retaining Walls $81,900.00 0.00% $0.00

Plinth Blocks $10,500.00 0.00% $0.00

Scale Deck $18,000.00 0.00% $0.00

Approach Slabs $21,000.00 0.00% $0.00

Steel Reinforcing Bar $37,380.00 0.00% $0.00

Weigh Frame $54,565.00 0.00% $0.00

$290,545.00 $0.00

%

Amount Complete Amount Due

Footing Slab $67,200.00 100.00% $67,200.00

Retaining Walls $81,900.00 50.00% $40,950.00

Plinth Blocks $10,500.00 $0.00

Scale Deck $18,000.00 $0.00

Approach Slabs $21,000.00 $0.00

Steel Reinforcing Bar $37,380.00 50.00% $18,690.00

Weigh Frame $54,565.00 $0.00

$290,545.00 $126,840.00

%

Amount Complete Amount Due

Footing Slab $67,200.00 $0.00

Retaining Walls $81,900.00 50.00% $40,950.00

Plinth Blocks $10,500.00 $0.00

Scale Deck $18,000.00 $0.00

Approach Slabs $21,000.00 $0.00

Steel Reinforcing Bar $37,380.00 $0.00

Weigh Frame $54,565.00 $0.00

$290,545.00 $40,950.00

%

Amount Complete Amount Due

Footing Slab $67,200.00 $0.00

Retaining Walls $81,900.00 $0.00

Plinth Blocks $10,500.00 100.00% $10,500.00

Scale Deck $18,000.00 $0.00

ESTIMATE #1

ESTIMATE #2

ESTIMATE #3

ESTIMATE #4



Approach Slabs $21,000.00 $0.00

Steel Reinforcing Bar $37,380.00 $0.00

Weigh Frame $54,565.00 $0.00

$290,545.00 $10,500.00

%

Amount Complete Amount Due

Footing Slab $67,200.00 $0.00

Retaining Walls $81,900.00 $0.00

Plinth Blocks $10,500.00 $0.00

Scale Deck $18,000.00 $0.00

Approach Slabs $21,000.00 $0.00

Steel Reinforcing Bar $37,380.00 $0.00

Weigh Frame $54,565.00 $0.00

$290,545.00 $0.00

%

Amount Complete Amount Due

Footing Slab $67,200.00 $0.00

Retaining Walls $81,900.00 $0.00

Plinth Blocks $10,500.00 $0.00

Scale Deck $18,000.00 $0.00

Approach Slabs $21,000.00 $0.00

Steel Reinforcing Bar $37,380.00 $0.00

Weigh Frame $54,565.00 $0.00

$290,545.00 $0.00

%

Amount Complete Amount Due

Footing Slab $67,200.00 $0.00

Retaining Walls $81,900.00 $0.00

Plinth Blocks $10,500.00 $0.00

Scale Deck $18,000.00 $0.00

Approach Slabs $21,000.00 $0.00

Steel Reinforcing Bar $37,380.00 $0.00

Weigh Frame $54,565.00 $0.00

$290,545.00 $0.00

ESTIMATE #7

ESTIMATE #5

ESTIMATE #6



Total % Total Paid

Complete to Date

0.00% $0.00

0.00% $0.00

0.00% $0.00

0.00% $0.00

0.00% $0.00

0.00% $0.00

0.00% $0.00

$0.00

Total % Total Paid

Complete to Date

100.00% $67,200.00

50.00% $40,950.00

0.00% $0.00

0.00% $0.00

0.00% $0.00

50.00% $18,690.00

0.00% $0.00

$126,840.00

Total % Total Paid

Complete to Date

100.00% $67,200.00

100.00% $81,900.00

0.00% $0.00

0.00% $0.00

0.00% $0.00

50.00% $18,690.00

0.00% $0.00

$167,790.00

Total % Total Paid

Complete to Date

100.00% $67,200.00

100.00% $81,900.00

100.00% $10,500.00

0.00% $0.00

ESTIMATE #1

ESTIMATE #2

ESTIMATE #3

ESTIMATE #4



0.00% $0.00

50.00% $18,690.00

0.00% $0.00

$178,290.00

Total % Total Paid

Complete to Date

100.00% $67,200.00

100.00% $81,900.00

100.00% $10,500.00

0.00% $0.00

0.00% $0.00

50.00% $18,690.00

0.00% $0.00

$178,290.00

Total % Total Paid

Complete to Date

100.00% $67,200.00

100.00% $81,900.00

100.00% $10,500.00

0.00% $0.00

0.00% $0.00

50.00% $18,690.00

0.00% $0.00

$178,290.00

Total % Total Paid

Complete to Date

100.00% $67,200.00

100.00% $81,900.00

100.00% $10,500.00

0.00% $0.00

0.00% $0.00

50.00% $18,690.00

0.00% $0.00

$178,290.00

ESTIMATE #7

ESTIMATE #5

ESTIMATE #6



9667 I-90 / CLE ELUM VICINITY WB - WEIGH STATION PRESERVATION

Item 6 - South Scale Pit Replacement

Lump Sum Amount -  $ 290,545.00

%

Amount Complete Amount Due

Footing Slab $67,200.00 0.00% $0.00

Retaining Walls $81,900.00 0.00% $0.00

Plinth Blocks $10,500.00 0.00% $0.00

Scale Deck $18,000.00 0.00% $0.00

Approach Slabs $21,000.00 0.00% $0.00

Steel Reinforcing Bar $37,380.00 0.00% $0.00

Weigh Frame $54,565.00 0.00% $0.00

$290,545.00 $0.00

%

Amount Complete Amount Due

Footing Slab $67,200.00 0.00% $0.00

Retaining Walls $81,900.00 0.00% $0.00

Plinth Blocks $10,500.00 0.00% $0.00

Scale Deck $18,000.00 0.00% $0.00

Approach Slabs $21,000.00 0.00% $0.00

Steel Reinforcing Bar $37,380.00 0.00% $0.00

Weigh Frame $54,565.00 0.00% $0.00

$290,545.00 $0.00

%

Amount Complete Amount Due

Footing Slab $67,200.00 $0.00

Retaining Walls $81,900.00 $0.00

Plinth Blocks $10,500.00 $0.00

Scale Deck $18,000.00 $0.00

Approach Slabs $21,000.00 $0.00

Steel Reinforcing Bar $37,380.00 25.00% $9,345.00

Weigh Frame $54,565.00 $0.00

$290,545.00 $9,345.00

%

Amount Complete Amount Due

Footing Slab $67,200.00 100.00% $67,200.00

Retaining Walls $81,900.00 100.00% $81,900.00

Plinth Blocks $10,500.00 100.00% $10,500.00

Scale Deck $18,000.00 $0.00

ESTIMATE #1

ESTIMATE #2

ESTIMATE #3

ESTIMATE #4



Approach Slabs $21,000.00 $0.00

Steel Reinforcing Bar $37,380.00 50.00% $18,690.00

Weigh Frame $54,565.00 $0.00

$290,545.00 $178,290.00

%

Amount Complete Amount Due

Footing Slab $67,200.00 $0.00

Retaining Walls $81,900.00 $0.00

Plinth Blocks $10,500.00 $0.00

Scale Deck $18,000.00 $0.00

Approach Slabs $21,000.00 $0.00

Steel Reinforcing Bar $37,380.00 $0.00

Weigh Frame $54,565.00 $0.00

$290,545.00 $0.00

%

Amount Complete Amount Due

Footing Slab $67,200.00 $0.00

Retaining Walls $81,900.00 $0.00

Plinth Blocks $10,500.00 $0.00

Scale Deck $18,000.00 $0.00

Approach Slabs $21,000.00 $0.00

Steel Reinforcing Bar $37,380.00 $0.00

Weigh Frame $54,565.00 $0.00

$290,545.00 $0.00

%

Amount Complete Amount Due

Footing Slab $67,200.00 $0.00

Retaining Walls $81,900.00 $0.00

Plinth Blocks $10,500.00 $0.00

Scale Deck $18,000.00 $0.00

Approach Slabs $21,000.00 $0.00

Steel Reinforcing Bar $37,380.00 $0.00

Weigh Frame $54,565.00 $0.00

$290,545.00 $0.00

ESTIMATE #7

ESTIMATE #5

ESTIMATE #6



Total % Total Paid

Complete to Date

0.00% $0.00

0.00% $0.00

0.00% $0.00

0.00% $0.00

0.00% $0.00

0.00% $0.00

0.00% $0.00

$0.00

Total % Total Paid

Complete to Date

0.00% $0.00

0.00% $0.00

0.00% $0.00

0.00% $0.00

0.00% $0.00

0.00% $0.00

0.00% $0.00

$0.00

Total % Total Paid

Complete to Date

0.00% $0.00

0.00% $0.00

0.00% $0.00

0.00% $0.00

0.00% $0.00

25.00% $9,345.00

0.00% $0.00

$9,345.00

Total % Total Paid

Complete to Date

100.00% $67,200.00

100.00% $81,900.00

100.00% $10,500.00

0.00% $0.00

ESTIMATE #1

ESTIMATE #2

ESTIMATE #3

ESTIMATE #4



0.00% $0.00

75.00% $28,035.00

0.00% $0.00

$187,635.00

Total % Total Paid

Complete to Date

100.00% $67,200.00

100.00% $81,900.00

100.00% $10,500.00

0.00% $0.00

0.00% $0.00

75.00% $28,035.00

0.00% $0.00

$187,635.00

Total % Total Paid

Complete to Date

100.00% $67,200.00

100.00% $81,900.00

100.00% $10,500.00

0.00% $0.00

0.00% $0.00

75.00% $28,035.00

0.00% $0.00

$187,635.00

Total % Total Paid

Complete to Date

100.00% $67,200.00

100.00% $81,900.00

100.00% $10,500.00

0.00% $0.00

0.00% $0.00

75.00% $28,035.00

0.00% $0.00

$187,635.00

ESTIMATE #7

ESTIMATE #5

ESTIMATE #6



9667 I-90 / CLE ELUM VICINITY WB - WEIGH STATION PRESERVATION

Item 14 - Project Temporary Traffic Control

Lump Sum Amount -  $ 5,000.00

Unit Price Working Days Amount Due

$50.00 13 $650.00

$50.00 25 $1,250.00

$50.00 21 $1,050.00

$50.00 21 $1,050.00

$50.00 $0.00

$50.00 $0.00

$50.00 $0.00

80



Total % Total Paid

Est. # Complete to Date

1 13.00% $650.00

2 38.00% $1,900.00

3 59.00% $2,950.00

4 80.00% $4,000.00

5 80.00% $4,000.00

6 80.00% $4,000.00

7 80.00% $4,000.00



9667 I-90 / CLE ELUM VICINITY WB - WEIGH STATION PRESERVATION

Item 16 - Structure Surveying

Lump Sum Amount -  $ 9,000.00

%

Amount Complete Amount Due

Survey North Scale Pit $4,500.00 50.00% $2,250.00

Survey South Scale Pit $4,500.00 50.00% $2,250.00

Survey North Scale Pit $4,500.00 10.00% $450.00

Survey South Scale Pit $4,500.00 0.00% $0.00

Survey North Scale Pit $4,500.00 15.00% $675.00

Survey South Scale Pit $4,500.00 25.00% $1,125.00

Survey North Scale Pit $4,500.00 5.00% $225.00

Survey South Scale Pit $4,500.00 5.00% $225.00

Survey North Scale Pit $4,500.00 $0.00

Survey South Scale Pit $4,500.00 $0.00

Survey North Scale Pit $4,500.00 $0.00

Survey South Scale Pit $4,500.00 $0.00



Total % Total Paid

Est. # Complete to Date

1 50.00% $2,250.00

1 50.00% $2,250.00

2 60.00% $2,700.00

2 50.00% $2,250.00

3 75.00% $3,375.00

3 75.00% $3,375.00

4 80.00% $3,600.00

4 80.00% $3,600.00

5 80.00% $3,600.00

5 80.00% $3,600.00

6 80.00% $3,600.00

6 80.00% $3,600.00



9667 I-90 / CLE ELUM VICINITY WB - WEIGH STATION PRESERVATION

Item 17 - ADA Features Surveying

Lump Sum Amount -  $ 1,000.00

%

Amount Complete Amount Due

$1,000.00 0.00% $0.00

$1,000.00 0.00% $0.00

$1,000.00 $0.00

$1,000.00 $0.00

$1,000.00 $0.00

$1,000.00 $0.00

$1,000.00 $0.00



Total % Total Paid

Est. # Complete to Date

1 0.00% $0.00

2 0.00% $0.00

3 0.00% $0.00

4 0.00% $0.00

5 0.00% $0.00

6 0.00% $0.00

7 0.00% $0.00



9667 I-90 / CLE ELUM VICINITY WB - WEIGH STATION PRESERVATION

Item 24 - SPCC PLAN

Lump Sum Amount -  $ 500.00

%

Amount Complete Amount Due

$500.00 100.00% $500.00

$1,000.00 $0.00

Std Spec 1-07.15(1)

When the written SPCC Plan is accepted by the Contracting Agency, the Contractor shall

receive 50 percent of the lump sum Contract price for the plan.

The remaining 50 percent of the lump sum price will be paid after the materials and

equipment called for in the plan are mobilized to the project.

The lump sum payment for the “SPCC Plan” shall be full pay for all costs associated with

creating and updating the accepted SPCC Plan, and all costs associated with the set

up of prevention measures and for implementing the current SPCC Plan as required by

this Specification.



Total % Total Paid

Est. # Complete to Date

1 100.00% $500.00

2 100.00% $500.00



9667 I-90 / CLE ELUM VICINITY WB - WEIGH STATION PRESERVATION

Item 25 - Electronic Ticketing System

Lump Sum Amount -  $ 1,000.00

%

Amount Complete Amount Due

$1,000.00 0.00% $0.00

$1,000.00 0.00% $0.00

$1,000.00 25.00% $250.00

$1,000.00 25.00% $250.00

$1,000.00 $0.00

$1,000.00 $0.00

$1,000.00 $0.00

Contract Provisions Page 23

33 Payment

34 Payment will be made for the following bid item when included in the proposal:

35

36 “Electronic Ticketing System”, lump sum.

37 The lump sum contract price for “Electronic Ticketing System” shall be full pay

38 for all costs related to providing all equipment, information, and reporting. All

39 quality control procedures including technical support and on-site training shall

40 be included in the Contract lump sum price.



Total % Total Paid

Est. # Complete to Date

1 0.00% $0.00

2 0.00% $0.00

3 25.00% $250.00

4 50.00% $500.00

5 50.00% $500.00

6 50.00% $500.00

7 50.00% $500.00



9667 I-90 / CLE ELUM VICINITY WB - WEIGH STATION PRESERVATION

Item 26 - Erosion Control & Water Pollution Prevention

Lump Sum Amount -  $ 2,500.00

Unit Price Working Days Amount Due

$25.00 13 $325.00

$25.00 25 $625.00

$25.00 21 $525.00

$25.00 21 $525.00

$25.00 $0.00

$25.00 $0.00

$25.00 $0.00

80



Total % Total Paid

Est. # Complete to Date

1 13.00% $325.00

2 38.00% $950.00

3 59.00% $1,475.00

4 80.00% $2,000.00

5 80.00% $2,000.00

6 80.00% $2,000.00

7 80.00% $2,000.00



9667 I-90 / CLE ELUM VICINITY WB - WEIGH STATION PRESERVATION

Item  - 

Lump Sum Amount -  $ 

%

Amount Complete Amount Due

$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

%

Amount Complete Amount Due

$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

%

Amount Complete Amount Due

$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

%

Amount Complete Amount Due

$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

ESTIMATE #1

ESTIMATE #2

ESTIMATE #3

ESTIMATE #4



$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

%

Amount Complete Amount Due

$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

%

Amount Complete Amount Due

$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

%

Amount Complete Amount Due

$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

ESTIMATE #7

ESTIMATE #5

ESTIMATE #6



Total % Total Paid

Complete to Date

0.00% $0.00

0.00% $0.00

0.00% $0.00

0.00% $0.00

0.00% $0.00

0.00% $0.00

0.00% $0.00

$0.00

Total % Total Paid

Complete to Date

0.00% $0.00

0.00% $0.00

0.00% $0.00

0.00% $0.00

0.00% $0.00

0.00% $0.00

0.00% $0.00

$0.00

Total % Total Paid

Complete to Date

0.00% $0.00

0.00% $0.00

0.00% $0.00

0.00% $0.00

0.00% $0.00

0.00% $0.00

0.00% $0.00

$0.00

Total % Total Paid

Complete to Date

0.00% $0.00

0.00% $0.00

0.00% $0.00

0.00% $0.00

ESTIMATE #1

ESTIMATE #2

ESTIMATE #3

ESTIMATE #4



0.00% $0.00

0.00% $0.00

0.00% $0.00

$0.00

Total % Total Paid

Complete to Date

0.00% $0.00

0.00% $0.00

0.00% $0.00

0.00% $0.00

0.00% $0.00

0.00% $0.00

0.00% $0.00

$0.00

Total % Total Paid

Complete to Date

0.00% $0.00

0.00% $0.00

0.00% $0.00

0.00% $0.00

0.00% $0.00

0.00% $0.00

0.00% $0.00

$0.00

Total % Total Paid

Complete to Date

0.00% $0.00

0.00% $0.00

0.00% $0.00

0.00% $0.00

0.00% $0.00

0.00% $0.00

0.00% $0.00

$0.00

ESTIMATE #7

ESTIMATE #5

ESTIMATE #6



9667 I-90 / CLE ELUM VICINITY WB - WEIGH STATION PRESERVATION

Item  - 

Lump Sum Amount -  $ 

Unit Price Working Days Amount Due

$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

0



Total % Total Paid

Est. # Complete to Date

1 0.00% $0.00

2 0.00% $0.00

3 0.00% $0.00

4 0.00% $0.00

5 0.00% $0.00

6 0.00% $0.00

7 0.00% $0.00


